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CONSTRUCTION NOTES:

(1) RIGHT EDGELINE PER DETAIL 278, CALTRANS STANDARD PLAN A20B.
(2) NO PASSING DOUBLE YELLOW CENTERLINE STRIPE, DETAIL 22, CALTRANS STANDARD PLAN A20A.
(3) SINGLE YELLOW STRIPE LINE, DETAIL 25, CALTRANS STANDARD PLAN A20B.

(4) Jow EXISTING STRIPING.

(1| TEMPORARY PAVEMENT SECTION 1, SEE SHEET 1.
2 | TEMPORARY PAVEMENT SECTION 2, SEE SHEET 1.
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(STA 137+00 TO STA 137+60) AND (STA 150+00 TO 151+50)
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PHASE CONSTRUCTION DESCRIPTION

* BEGIN PROPOSED PARKING LOT AT BLUE SKY RANCH ROAD TO ULTIMATE GRADE
AND CREATE STAGING AREA IN A PORTION OF THE PARKING LOT, AS DEDICATED
BY THE ENGINEER.

* BEGIN ROUGH GRADING ALONG WILDCAT CANYON RD. OUTSIDE EXISTING EDGE OF
TRAVEL WAY BEHIND TEMPORARY RAILING TYPE ‘K.

* CONSTRUCTION BEGINNING OF CRIB WALL NEAR 96° DRAINAGE STRUCTURE AND
CONSTRUCT DRAINAGE STRUCTURE ENERGY DISSIPATER.

* CONSTRUCT 96" DRAINAGE STRUCTURE FROM SOUTHERN END OF STRUCTURE TO
STA. 144+50 AND FROM STA. 147+40 TO NORTHERN END OF DRAINAGE
STRUCTURE.

o JEMPORARY SHORING REQUIRED FROM STA. 144+25 TO STA. 144+75 FOR
DRAINAGE STRUCTURE CONSTRUCTION.

* CONSTRUCT 48" TEMPORARY DRAINAGE CONVEYANCE FROM STA. 144+50 TO
STA. 147+40. |

* CONSTRUCT CRIB WALL ON EAST SIDE OF WILDCAT CANYON RD FROM STA.
150+30 T0 STA. 151+25.

* WDEN WITH TEMPORARY PAVEMENT ON WEST SIDE OF WILDCAT CANYON RD AT
EXISTING ROAD GRADE FROM STA. 142+95 TO STA. 147+85 FOR PHASE 1D
TRAFFIC.

* WDEN WITH TEMPORARY PAVEMENT ON EAST SIDE OF WILDCAT CANYON RD AT
EXISTING ROAD GRADE FROM STA. 133+20 TO STA. 142+50 FOR PHASE 2A
TRAFFIC.

* CREATE TEMPORARY DETOUR ROAD (MAXIMUM 9% GRADE) FROM STA. 147+35
AND TYING INTO ULTIMATE GRADE AT STA. 149+00 FOR PHASE 2A TRAFFIC.

* CONTINUE TEMPORARY DETOUR AT ULTIMATE GRADE FROM STA. 149+00 AND
TYING INTO EXISTING GRADE AT STA. 150+50 FOR PHASE 2A TRAFFIC.

* WMDEN WITH TEMPORARY PAVEMENT ON EAST SIDE OF WMILDCAT CANYON RD AT
EXISTING ROAD GRADE FROM STA. 150+50 TO STA. 154+00 FOR PHASE 2A
TRAFFIC.

* CONSTRUCT PAVEMENT ON EAST SIDE OF WILDCAT CANYON RD AT ULTIMATE
GRADE FROM STA. 154+00 TO STA. 162+50. WDEN ULTIMATE PAVEMENT WMITH
TEMPORARY PAVEMENT AT SAME ULTIMATE GRADE FROM STA. 158+50, TYING
INTO EXISTING GRADE AT STA. 162+50 FOR PHASE 2A TRAFFIC.

* WDEN WITH TEMPORARY PAVEMENT ON EAST SIDE OF WILDCAT CANYON RD AT
EXISTING ROAD GRADE FROM STA. 162+50, TYING INTO ULTIMATE GRADE AT
STA. 174+00 FOR PHASE 2A TRAFFIC.

» CONSTRUCT PAVEMENT ON EAST SIDE OF WILDCAT CANYON RD AT ULTIMATE
GRADE FROM STA. 174+00 TO STA. 185+50 (END NORTHBOUND PROJECT

WDENING). WIDEN ULTIMATE PAVEMENT WTH TEMPORARY PAVEMENT AT SAME
ULTIMATE GRADE STARTING FROM STA. 174+00, TYING INTO EXISTING GRADE AT
STA. 187+00 ~OR PHASE 2A TRAFFIC.
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